
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/19/2018

ESTIMATE SUMMARY 08:11:36

CONTID: C20180-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 20180-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: ER0342-058                    

PR US 34D MP 13.75 TO MP 14.71

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,066,463.85 PARTICIPATING $ $ 182,966.90

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,489.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.44

WORK DAYS

WORK DAYS

33.84%

1,367,147.00

182,966.90

182,966.90

177,477.90

$

$

$

$

682,941.85

16,375.00

699,316.85

0.00

699,316.85

-17,764.70

0.00

681,552.15

0.00

AMOUNT DUE 681,552.15 177,477.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 177,477.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

05/25/2018

01/04/2018

01/10/2018

01/29/2018

02/13/2018
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.400

0.000

201-00000  
 

13,868.000.400

0.00

0.500

L S 

34,670.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

750.001.000

0.00

1.000

EACH

750.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

7.000

EACH

450.00000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

4.000

EACH

4,000.00000

0025 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

43.000

SY  

15.00000

0030 *Removal of Asphalt Mat 0.000

216.000

202-00220  
 

3,240.00216.000

3,240.00

1,358.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,803.000

SY  

1.50000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

100.00000

0045 Removal of Fence 1,359.000

323.000

202-01000  
 

3,364.001,682.000

646.00

1,682.000

LF  

2.00000

0050 Removal of Gate 2.000

0.000

202-01035  
 

600.002.000

0.00

2.000

EACH

300.00000

0055 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

200.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,950.00000

0065 *Embankment Material (Complete In Place) 0.000

2,255.000

203-00060  
 

67,650.002,255.000

67,650.00

9,317.000

CY  

30.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

125.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

125.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

115.00000

0085 Potholing 19.500

0.000

203-01597  
 

4,387.5019.500

0.00

30.000

HOUR

225.00000

0090 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,546.000

CY  

10.00000

0095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

285.000

CY  

35.00000

0100 *Erosion Log (Type 3)(12 Inch) 2,422.000

60.000

208-00023  
 

12,410.002,482.000

300.00

2,920.000

LF  

5.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

0110 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

2.000

EACH

2,250.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 2.000

2.000

208-00103  
 

300.004.000

150.00

48.000

HOUR

75.00000

0120 Removal and Disposal of Sediment (Equipment) 1.000

0.000

208-00105  
 

125.001.000

0.00

22.000

HOUR

125.00000

0125 Sweeping (Sediment Removal) 2.000

7.000

208-00106  
 

1,215.009.000

945.00

22.000

HOUR

135.00000

0126 Rem Trash 21.000

1.000

208-00107  
 

2,057.0022.000

93.50

22.000

HOUR

93.50000

0130 Erosion Control Management 5.000

5.000

208-00207  
 

500.0010.000

250.00

132.000

DAY 

50.00000

0135 Temporary Berms 358.000

0.000

208-00300  
 

895.00358.000

0.00

412.000

LF  

2.50000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

105.00000

0145 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

1.000

EACH

1,405.00000

0147 Res Gate 2.000

0.000

210-01011  
 

620.002.000

0.00

2.000

EACH

310.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.600

ACRE

455.00000

0155 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.100

ACRE

4,800.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.600

ACRE

1,695.00000

0165 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.500

ACRE

500.00000

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

500.000

LB  

1.90000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

5,460.000

SY  

2.90000

0180 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

259.000

SY  

5.75000

0185 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

4.000

HOUR

250.00000

0190 Aggregate Base Course (Class 6) 0.000

58.000

304-06007  
 

2,610.0058.000

2,610.00

1,155.000

CY  

45.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

282.000

TON 

96.00000

0200 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

297.000

TON 

78.00000

0205 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

847.000

TON 

90.00000

0210 Geotextile (Drainage) (Class 2) 635.000

196.000

420-00113  
 

1,454.25831.000

343.00

2,537.000

SY  

1.75000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Riprap (12 Inch) 591.000

0.000

506-00212  
 

56,145.00591.000

0.00

2,054.000

CY  

95.00000

0220 *Concrete Class D (Box Culvert) 0.000

90.500

601-03030  
 

54,300.0090.500

54,300.00

181.000

CY  

600.00000

0225 *Concrete Class D (Bridge) 58.000

0.000

601-03040  
 

55,100.0058.000

0.00

58.000

CY  

950.00000

0230 Reinforcing Steel 8,558.000

0.000

602-00000  
 

7,274.308,558.000

0.00

8,558.000

LB  

0.85000

0235 Reinforcing Steel (Epoxy Coated) 0.000

16,412.000

602-00020  
 

15,591.4016,412.000

15,591.40

32,824.000

LB  

0.95000

0240 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

66.000

LF  

125.00000

0245 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0247 Flap Gate (__ Inch) 0.000

0.000

603-50100  
 

0.000.000

0.00

0.000

EACH

7,015.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

250.000

LF  

34.75000

0255 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,350.00000

0260 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

625.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,550.00000

0270 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

2,575.00000

0275 Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

125.00000

0280 *End Post 5.000

0.000

607-00005  
 

1,000.005.000

0.00

16.000

EACH

200.00000

0285 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

1,800.008.000

0.00

14.000

EACH

225.00000

0290 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

2,535.000

LF  

2.65000

0295 *Fence (Plastic) 345.000

0.000

607-11525  
 

552.00345.000

0.00

732.000

LF  

1.60000

0300 *Fence (Temporary) (Special) 1,784.000

0.000

607-11581  
 

6,244.001,784.000

0.00

1,784.000

LF  

3.50000

0305 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

620.00000

0310 *24 Foot Gate Twin 0.000

0.000

607-60324  
 

0.000.000

0.00

2.000

EACH

1,350.00000

0315 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

15.000

EACH

105.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

12.00000

0325 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

605.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

26.000

SF  

28.00000

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

29.00000

0340 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

7.000

EACH

199.00000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

4.000

EACH

376.00000

0350 Structure Temporary Access Road (Location 1) 0.000

0.000

621-00411  
 

0.000.000

0.00

0.000

L S 

10,000.00000

0355 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.250

L S 

42,500.00000

0360 *Mobilization 0.114

0.000

626-00000  
 

53,580.000.114

0.00

0.250

L S 

470,000.00000

0365 *Public Information Services (Tier III) 0.200

0.100

626-01103  
 

3,000.000.300

1,000.00

1.000

L S 

10,000.00000

0370 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

30.000

GAL 

100.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *Flagging 409.500

0.000

630-00000  
 

9,828.00409.500

0.00

409.500

HOUR

24.00000

0380 *Traffic Control Inspection 20.000

9.000

630-00007  
 

2,900.0029.000

900.00

43.000

DAY 

100.00000

0385 *Traffic Control Management 27.000

19.000

630-00012  
 

31,050.0046.000

12,825.00

107.000

DAY 

675.00000

0390 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,200.002.000

0.00

4.000

EACH

600.00000

0395 *Barricade (Type 3 M-A) (Temporary) 0.000

5.000

630-80335  
 

600.005.000

600.00

10.000

EACH

120.00000

0400 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

75.001.000

0.00

15.000

EACH

75.00000

0405 *Construction Traffic Sign (Panel Size B) 14.500

0.000

630-80342  
 

1,595.0014.500

0.00

29.000

EACH

110.00000

0410 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

110.00000

0415 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

8,250.001.500

0.00

3.000

EACH

5,500.00000

0420 *Drum Channelizing Device 15.000

0.000

630-80360  
 

600.0015.000

0.00

30.000

EACH

40.00000

0425 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

100.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0427 Conc Barrier (Temp) 150.000

0.000

630-80370  
 

6,300.00150.000

0.00

300.000

LF  

42.00000

0430 *Traffic Cone 12.500

0.000

630-80380  
 

150.0012.500

0.00

25.000

EACH

12.00000

0432 Stackable Vertical Panels 13.500

0.000

630-80393  
 

383.4013.500

0.00

27.000

EACH

28.40000

0434 Impact Atten (Temp) 1.000

0.000

630-85010  
 

4,200.001.000

0.00

2.000

EACH

4,200.00000

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

0440 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

27,000.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0460 F/A On-The-Job Trainee 0.000

623.000

700-70023  
 

623.00623.000

623.00

640.000

F A 

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 444,336.85162,066.901,572,992.85CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0475 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,629.000

LF  

4.00000

0480 *Structure Backfill (Flow-Fill) 17.000

7.000

206-00065  
 

4,800.0024.000

1,400.00

24.000

CY  

200.00000

0485 Dewatering 0.500

0.300

211-03005  
 

52,000.000.800

19,500.00

1.000

L S 

65,000.00000

0490 Steel Sheet Piling (Type II) 0.000

0.000

501-00200  
 

0.000.000

0.00

898.000

SF  

35.00000

0495 *Drilled Caisson (60 Inch) 88.000

0.000

503-00060  
 

105,600.0088.000

0.00

88.000

LF  

1,200.00000

0500 Crosshole Sonic Logging Testing 2.000

0.000

503-00310  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0502 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

0.000

LF  

125.00000

0504 Str Temp Acc Rd (Loc 1) 0.500

0.000

621-00411  
 

5,000.000.500

0.00

0.500

L S 

10,000.00000

0505 *Construction Surveying 0.250

0.000

625-00000  
 

10,625.000.250

0.00

0.250

L S 

42,500.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20180-BID    ESTIMATE RUN 06/19/2018

PROJECT: ER0342-058                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0510 *Mobilization 0.114

0.000

626-00000  
 

53,580.000.114

0.00

0.250

L S 

470,000.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

CAT 238,605.0020,900.00477,096.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0520 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0525 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0530 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 16,375.000.0016,375.00CURRENT AMT0400 $ $ $

$ 699,316.85182,966.90$2,066,463.85$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/19/2018

ESTIMATE SUMMARY 08:11:36

CONTID: C20180-COMBO   ESTIMATE NO: 0003 PROG 2005

PCN: 20844-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34D MP 13.75 TO MP 14.71 PERCENT TIME:

PROJECT NO: STA0342-060                   

US 34D OVERLAY AND BRIDGE WORK

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,136,681.89 PARTICIPATING $ $ 231,184.26

AWARD PROJECT AMT: 4,751,787.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,935.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.44

WORK DAYS

WORK DAYS

13.67%

2,707,954.98

231,184.26

231,184.26

224,248.73

$

$

$

$

426,476.91

2,250.00

428,726.91

0.00

428,726.91

-9,647.01

0.00

419,079.90

0.00

AMOUNT DUE 419,079.90 224,248.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,248.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.0 TIME ALLOW: 180

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/13/2018

02/13/2018

05/25/2018

01/04/2018

01/10/2018

01/29/2018

02/13/2018



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 0.000

0.200

201-00000  
 

6,934.000.200

6,934.00

0.500

L S 

34,670.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

47.000

SY  

20.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

291.000

LF  

7.00000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

17.000

SY  

15.00000

0025 Removal of Concrete Pavement 0.000

870.000

202-00210  
 

17,400.00870.000

17,400.00

954.000

SY  

20.00000

0030 *Removal of Asphalt Mat 0.000

2,168.000

202-00220  
 

32,520.002,168.000

32,520.00

3,635.000

SY  

15.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

31,608.000

SY  

1.50000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

100.00000

0045 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

65.000

CY  

60.00000

0050 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

1,362.000

CY  

30.00000

0055 Embankment Material (Complete In Place) (Special) 0.000

776.000

203-00062  
 

24,832.00776.000

24,832.00

776.000

CY  

32.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

56.000

HOUR

125.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

16.000

HOUR

125.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

16.000

HOUR

115.00000

0075 *Erosion Log (Type 3)(12 Inch) 786.000

0.000

208-00023  
 

3,930.00786.000

0.00

12,316.000

LF  

5.00000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

80.000

LF  

8.00000

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,850.00000

0090 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

5.000

EACH

300.00000

0095 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,250.00000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

75.00000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

11.000

HOUR

125.00000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

11.000

HOUR

135.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0112 Rem Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

93.50000

0115 Erosion Control Management 1.000

0.000

208-00207  
 

50.001.000

0.00

66.000

DAY 

50.00000

0120 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

3.000

EACH

300.00000

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

5.000

EACH

105.00000

0130 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

335.00000

0135 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

14.000

EACH

1,500.00000

0140 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

16.000

EACH

650.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.500

ACRE

455.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.500

ACRE

1,695.00000

0160 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.500

ACRE

500.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

300.000

LB  

1.90000

0170 Aggregate Base Course (Class 6) 0.000

443.000

304-06007  
 

19,935.00443.000

19,935.00

3,158.000

CY  

45.00000

0175 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

15.200

403-00720  
 

1,459.2015.200

1,459.20

1,360.000

TON 

96.00000

0180 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

497.730

403-33741  
 

38,822.94497.730

38,822.94

497.730

TON 

78.00000

0185 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

5,180.000

TON 

90.00000

0190 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

137.000

SY  

70.00000

0195 Geotextile (Drainage) (Class 2) 0.000

18.000

420-00113  
 

31.5018.000

31.50

18.000

SY  

1.75000

0197 Geotextile (Separator) (CL 1) 0.000

600.000

420-00132  
 

2,100.00600.000

2,100.00

600.000

SY  

3.50000

0200 Riprap (12 Inch) 0.000

12.000

506-00212  
 

1,140.0012.000

1,140.00

12.000

CY  

95.00000

0205 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

110.000

LF  

100.00000

0210 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

48.000

603-01305  
 

9,600.0048.000

9,600.00

49.000

LF  

200.00000



CONTID: C20180-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 12 Inch Reinforced Concrete End Section 0.000

0.000

603-05012  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0220 30 Inch Reinforced Concrete End Section 0.000

2.000

603-05030  
 

3,500.002.000

3,500.00

2.000

EACH

1,750.00000

0225 10 Inch Plastic Pipe 0.000

0.000

603-50010  
 

0.000.000

0.00

103.000

LF  

85.00000

0230 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

2,550.00000

0235 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

31.000

SY  

70.00000

0240 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

35.000

SY  

100.00000

0245 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

35.000

SF  

40.00000

0250 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

4,490.000

SY  

4.00000

0255 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

5.000

LF  

75.00000

0260 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

260.000

LF  

50.00000

0265 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

169.000

LF  

45.00000
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PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0270 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

108.000

LF  

60.00000

0275 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

30.000

EACH

105.00000

0280 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

4.000

EACH

105.00000

0285 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

105.00000

0290 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

76.000

SF  

28.00000

0295 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

8.000

EACH

199.00000

0300 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

376.00000

0305 *LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

2.000

EACH

6,972.00000

0310 Field Office (Class 2) 0.500

0.000

620-00002  
 

10,375.000.500

0.00

0.500

EACH

20,750.00000

0315 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

3,750.000.500

0.00

0.500

EACH

7,500.00000

0320 *Construction Surveying 0.080

0.170

625-00000  
 

10,625.000.250

7,225.00

0.250

L S 

42,500.00000
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PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0325 *Mobilization 0.114

0.000

626-00000  
 

53,580.000.114

0.00

0.250

L S 

470,000.00000

0330 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

130.000

GAL 

100.00000

0335 *Pavement Marking Paint (High Build) 2.000

9.000

627-00013  
 

825.0011.000

675.00

140.000

GAL 

75.00000

0340 *Preformed Plastic Pavement Marking (60 Mil) 
(Xwalk-Stop Lin 

0.000

0.000

627-30310  
 

0.000.000

0.00

1,200.000

SF  

20.00000

0345 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

3.000

EACH

500.00000

0350 *Flagging 34.000

1,089.000

630-00000  
 

26,952.001,123.000

26,136.00

2,500.000

HOUR

24.00000

0355 *Traffic Control Inspection 4.000

0.000

630-00007  
 

400.004.000

0.00

27.000

DAY 

100.00000

0360 *Traffic Control Management 3.000

0.000

630-00012  
 

2,025.003.000

0.00

68.000

DAY 

675.00000

0365 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

8.000

EACH

600.00000

0370 *Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

300.002.500

300.00

5.000

EACH

120.00000

0375 *Construction Traffic Sign (Panel Size A) 3.500

18.500

630-80341  
 

1,650.0022.000

1,387.50

44.000

EACH

75.00000
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PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0380 *Construction Traffic Sign (Panel Size B) 9.500

9.500

630-80342  
 

2,090.0019.000

1,045.00

38.000

EACH

110.00000

0385 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

6.000

EACH

110.00000

0390 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

800.00000

0400 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

40.00000

0405 *Traffic Cone 12.500

12.500

630-80380  
 

300.0025.000

150.00

100.000

EACH

12.00000

0407 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

28.40000

0410 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

6,000.00000

0415 *Mobile Attenuator 13.000

9.000

630-85041  
 

11,000.0022.000

4,500.00

68.000

DAY 

500.00000

0420 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

0425 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 20844-BID    ESTIMATE RUN 06/19/2018

PROJECT: STA0342-060                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:36

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0435 F/A Asphalt Cement Cost Adjustment 0.000

-203.930

700-70019  
 

-203.93-203.930

-203.93

22,500.000

F A 

1.00000

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0445 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0450 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 291,422.71199,489.211,801,009.44CURRENT AMT0200 $ $ $

CAT NO0300 Structures 

0460 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

2,730.000

SY  

10.00000

0465 Removal of Portions of Present Structure 
(Hydrodemolition)(F 

0.000

0.000

202-00458  
 

0.000.000

0.00

2,730.000

SY  

50.00000

0470 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

239.000

SY  

220.00000

0475 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

275.000

LF  

125.00000
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CAT NO0300 Structures 

0480 Removal of Portions of Present Structure 479.000

133.000

202-00505  
 

21,420.00612.000

4,655.00

2,195.000

SF  

35.00000

0485 Rebuild Portions of Present Structure 356.000

256.000

210-00530  
 

51,408.00612.000

21,504.00

2,195.000

SF  

84.00000

0490 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

443.000

TON 

90.00000

0495 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0497 Provide Temporary Support 0.000

0.000

509-08100  
 

0.000.000

0.00

0.000

L S 

12,857.16000

0500 *Bearing Repair Corbel 0.000

0.000

512-00120  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0505 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,730.000

SY  

15.50000

0510 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

87.000

SY  

40.00000

0515 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

275.000

LF  

20.00000

0520 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

30.00000

0525 Latex Modified Concrete Placement 0.000

0.000

601-06000  
 

0.000.000

0.00

2,764.000

SY  

56.60000
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CAT NO0300 Structures 

0530 Latex Modified Concrete 0.000

0.000

601-06002  
 

0.000.000

0.00

279.000

CY  

760.00000

0535 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

2,850.000

EACH

25.00000

0540 Reinforcing Steel 159.000

13.000

602-00000  
 

146.20172.000

11.05

7,100.000

LB  

0.85000

0545 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

9,379.000

LB  

0.95000

0550 *Construction Surveying 0.070

0.130

625-00000  
 

8,500.000.200

5,525.00

0.250

L S 

42,500.00000

0555 *Mobilization 0.114

0.000

626-00000  
 

53,580.000.114

0.00

0.250

L S 

470,000.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

123,625.000

F A 

1.00000

CAT 135,054.2031,695.051,333,422.45CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering 

0565 Sanitary Facility 1.000

0.000

620-00020  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

CAT 2,250.000.002,250.00CURRENT AMT0400 $ $ $

$ 428,726.91231,184.26$3,136,681.89$CURRENT AMTPROJECT TOTAL


